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Federal-Aid Project Requirements 5-7-1 

 
Section 5.7 

FEDERAL-AID PROJECT REQUIREMENTS 
 
 

5.7.1 Purpose 
 
The purpose of this section is to provide a uniform process for compliance with Federal-
Aid project requirements. 
 

5.7.2 Authority 
 
Sections 20.23(4)(a) and 334.048(3), Florida Statutes 
 

5.7.3 Reference 
 
Part 23, Section 635, Code of Federal Regulations (CFR), and Section 6, Standard 
Specifications for Road and Bridge Construction 
 

5.7.4 Correspondence 
 
On Federal-Aid Projects, all correspondence shall include the Federal-Aid Project 
Number, as well as, the Financial Project Identification Number. All other appropriate 
project reference information shall be included in the subject heading, and the 
designation of FHWA Full Oversight or Delegated shall be shown. 
 

5.7.5 Interstate System Projects 
 
Projects on the interstate system funded with Federal-Aid Discretionary Funds shall be 
under construction within ninety (90) days of the FHWA’s authorization to advertise for 
bids. This is generally earlier than other projects. The contractor’s stockpiling of 
materials or placing of an order for major materials constitutes starting work. This must 
be properly documented in the Project Diary. 
 
5.7.6 Federal-Aid Participating/Non-participating 
 
Certain work included in a Federal-Aid Project may be designated as Federal-Aid 
Participating or Federal-Aid Non-participating during the design phase, the Plans 
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Specifications & Estimates Review phase, or when contract modifications are necessary 
during construction. The designer will document the appropriate breakdown in the 
plans. Examples of such work are: work being done for and paid for by another agency 
under the joint project agreement; work on a cross street beyond the limits considered 
necessary to develop an adequate crossing; salvage value of materials or equipment 
originally purchased with federal funds which are to be salvaged into a Department 
warehouse; and work which the FHWA deems to be a periodic maintenance function. 
 
The Federal-Aid Policy Guide requires that all project financial documents, such as 
Supplemental Agreements, Monthly Progress Estimates, monthly billing to the 
FHWA, Final Estimates and final billing to FHWA, accurately reflect all costs which 
have been determined to be Federal-Aid Participating and Federal-Aid Non-
participating. In accordance with this requirement, plan preparation procedures and the 
integrated contract system have been modified to allow designation of those pay items 
which are Federal-Aid Non-participating and to split pay quantities for those items with 
partial Federal-Aid Participation. 
 
The Project Administrator shall properly separate Federal-Aid Non-participating items 
and/or quantities from Federal-Aid Participating items and/or quantities when preparing 
a Supplemental Agreement, Unilateral Payment or Work Order. Guidelines for 
determining Federal-Aid Participation of cost and time increases or decreases are 
contained in Section 7.3.11 of this Manual. 
 
On FHWA Full Oversight projects, it is essential that the Resident Engineer on In-house 
Construction Engineering and Inspection administered projects and the Consultant 
Project Manager on Consultant Construction Engineering and Inspection administered 
projects make every effort to obtain from the FHWA Transportation Engineer a 
determination as to Federal-Aid Participating or Federal-Aid Non-participating for 
contract modifications, in accordance with Section 7.3.11.2 of this Manual. On FHWA 
Delegated projects, the determination as to Federal-Aid Participating or Federal-Aid 
Non-participating shall be obtained from the District Construction Engineer in 
accordance with Section 7.3.11.3 of this Manual. 
 
5.7.7 Revised Plan Sheets 
 

Resident Level Responsibilities 
 
The Project Administrator shall furnish to the FHWA a copy, for written approval, of all 
plan revisions initiated during construction on Federal-Aid oversight projects. For major 
plan revisions, FHWA approval shall be obtained prior to issuing the Notice to Proceed 
to the contractor for work associated with the proposed plan revision. Copies of all 



Topic No. 700-000-000                                                                                   Effective:             July 1, 2002 
Construction Project Administration Manual                                            Revised:              February 6, 2015 
Project Documentation  

  
Federal-Aid Project Requirements 5-7-3 

revised plan sheets will be furnished to the FHWA along with a copy of the executed 
Supplemental Agreement, Form No. 700-010-45, Unilateral Payment, Form No. 
700-010-05 or Work Order, Form No. 700-010-80 used for the purpose of 
incorporating the revised plan sheets into the contract. 

 
5.7.8 Construction Zone Accident Reports 
 
Engineer’s Maintenance of Traffic Evaluation at Crash Site, Form No. 700-010-64, 
will be completed by the Project Administrator for each accident occurring within the 
limits of the Federal-Aid Project. Refer to the Maintenance of Traffic chapter of this 
Manual for further instructions. 
 

5.7.9 Buy America 
 
Buy America Requirements, as promulgated by the FHWA (Part 23, Section 
635.410, 
CFR, as amended), as they pertain to steel and iron specify the Contractor must use 
only those materials and products which contain steel and iron, wholly or as a 
component, manufactured in the United States. The producer must provide certification 
to this effect. The Exception related to minimal quantities of material produced outside 
the United States incorporated into the project, as outlined in Section 6, Standard 
Specifications for Road and Bridge Construction and FHWA (Part 23, Section 
635.410, CFR), are applicable to this section. 

 
5.7.9.1  Product Certification 

 
               Resident Level Responsibilities 

 
Certification per product, per project will be required as shown in the Section 5, 
Materials Manual, Topic No. 675-000-000. The Project Administrator shall be 
responsible for obtaining the certification prior to permitting the incorporation of any 
products into the project. 

 
5.7.9.2  Change of Source 
 
               Resident Level Responsibilities 

 
If there is any indication or reason to believe that the producer may have switched 
sources of steel or iron during the life of the project, the Project Administrator will 
require an updated Certification of Compliance from the producer. 
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5.7.10   Retention of Salvageable Materials or Equipment Produced 
from               a Federal-Aid Project and Retained by the Department 
 
Consistent with Federal Office of Management and Budget (OMB) Circular A-102 
and Federal DOT Common Regulation 49 CFR, Part 18, the Florida Department of 
Transportation shall not require a credit or reimbursement to the project for the value of 
any salvageable materials or equipment resulting from a Federal Aid project. Exempt 
from this requirement is all railroad work performed pursuant to 49 CFR 266 and 23 
CFR 140. 
 
5.7.11   FHWA Final Inspection 
 
Final inspection of a Federal Aid oversight project shall, whenever possible, include the 
FHWA Transportation Engineer for inspection conducted at the Department's semifinal 
inspection. It is imperative that sufficient notice of the date, time, etc., be given for this 
inspection to accommodate scheduling. By following this procedure, a determination 
can be made as to what corrective action or additional work is required by FHWA to be 
accomplished as a condition of accepting the project prior to the Department’s 
acceptance from the Contractor. Refer to the Project Closeout chapters of this Manual 
for instructions on project acceptance. 

 
5.7.12   Notice to FHWA of Final Acceptance of Federal-Aid Project 
 
Refer to the Project Acceptance chapter of this Manual for discussion and sample of, 
Final Inspection and Acceptance of Federal-Aid Project, Form No. 700-010-32, 
which is required by Florida – Exemption Agreement and 23 USC 106 Exception 
Process. 
 

5.7.13   Notice to FHWA prior to payment of Incentive, No Excuse 
Bonus,              Lane Rental or Liquidated Savings Monies 
 
On FHWA Full Oversight projects containing Incentive/Disincentive, No Excuse Bonus,  
Lane Rental or Liquidated Savings Special Provisions, FHWA approval must be 
obtained prior to issuing payments to the contractor for any portion of or the full 
Incentive, No Excuse Bonus, Lane Rental or Liquidated Savings amount.  
 


